

Communication

Date	6 July 2026
Team ID	xxxxxxx
Project Name	EduGenie Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	Team Members	Daily sync, task updates, blockers discussion
2	Progress Update	Weekly	WhatsApp & Google Meet	Team Members & Guide	Share weekly progress, completed tasks, next steps
3	Issue / Bug Discussion	As Needed	WhatsApp & GitHub Issues	Team Members	Discuss and resolve technical issues or bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, Guide & Stakeholders	Review progress, get feedback, align requirements
5	Final Demo Rehearsal	Once	Google Meet	Team Members & Guide	Practice final presentation and demo before submission
6	Project Doc Update	As Needed	Google Drive	Team Members	Update documents, reports and presentation files

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in aligning schedules for all team members.	Scheduled daily standups at a fixed time and used WhatsApp for quick updates.
2	Delayed responses during bug fixing.	Used GitHub Issues to track bugs and assigned owners with deadlines.
3	Miscommunication of requirements in initial phase.	Conducted requirement review meetings and maintained documentation in Google Drive.