

Initial Project Planning Template

Date	30 June 2026
Team ID	xxxxxx
Project Name	EduGenie Google Gemini Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface Development	USN-1	As a learner, I can enter a topic or question through a simple, easy-to-use learning interface.	3	High	Team Member 1	01-07-2026	02-07-2026
Sprint-1	Backend API Development	USN-2	As a learner, I can submit my learning request and receive an AI-assisted response.	5	High	Team Member 1	01-07-2026	02-07-2026
Sprint-1	Gemini API Integration	USN-3	As a learner, I want the system to use Google Gemini to generate relevant explanations for my topic.	5	High	Team Member 1	01-07-2026	03-07-2026
Sprint-2	Learning Content Generation	USN-4	As a learner, I want personalized explanations, summaries, and study guidance based on my query.	5	High	Team Member 1	03-07-2026	05-07-2026
Sprint-2	Quiz Generation	USN-5	As a learner, I want practice questions and quizzes generated for the topic I am studying.	3	High	Team Member 1	03-07-2026	05-07-2026
Sprint-2	Learning History	USN-6	As a learner, I want my previous learning requests and quiz results stored for future reference.	2	Medium	Team Member 1	04-07-2026	05-07-2026

Sprint-3	Feedback Management	USN-7	As a learner, I can provide feedback on AI-generated explanations and quiz responses.	2	Medium	Team Member 1	05-07-2026	06-07-2026
Sprint-3	Learning Report Generation	USN-8	As a learner, I can download a report containing my learning summary and quiz performance.	3	Medium	Team Member 1	05-07-2026	06-07-2026
Sprint-3	Testing & Validation	USN-9	As a developer, I want to test all APIs and modules to ensure reliable learning support.	4	High	Team Member 1	06-07-2026	07-07-2026
Sprint-3	Final Documentation & Deployment	USN-10	As a developer, I want to prepare documentation and deploy the application for demonstration.	2	High	Team Member 1	06-07-2026	07-07-2026